



Florida Department of Transportation

RON DESANTIS
GOVERNOR

3400 West Commercial Boulevard
Fort Lauderdale, FL 33309

KEVIN J. THIBAUT, P.E.
SECRETARY

August 11, 2020

Mr. Chandler Williamson
City Manager
City of Pahokee
207 Begonia Drive
Pahokee, Florida 33476

Contract No.: G-1605, Amendment No. 2
RE: FY 18/19 State Appropriation Joint Participation Agreement
FM #: 443363-2-54-01
Description: Glades Area Street Resurfacing and Reconstruction, Phase 4

Dear Mr. Williamson:

Enclosed please find a copy of a fully executed Economic Development Transportation Fund Agreement Amendment for the Project referenced above. Also included is a copy of the **Resolution No. 2020-17** in which the EDTF amendment referenced above was approved. Said documents are to be retained for your records.

If you have any questions, please do not hesitate to contact me. I can be reached at (954) 777-2285.

Sincerely,

A handwritten signature in black ink that reads "Leos Kennedy". The signature is written in a cursive, flowing style.

Leos A. Kennedy, Jr.
Program Management Unit
District Four

lk/s
enc: EDTF Amendment
copy: District Financial Services
Leos A. Kennedy, Jr., Project Manager
File

**STATE-FUNDED GRANT
SUPPLEMENTAL AGREEMENT**

SUPPLEMENTAL NO.

2

CONTRACT NO.

G-1605

FPN

443363-2-54-01Recipient: CITY OF PAHOKEE

This Supplemental Agreement ("Supplemental"), dated AUGUST 11, 2020 arises from the desire to supplement the State-Funded Grant Agreement ("Agreement") entered into and executed on February 21, 2019, as identified above. All provisions in the Agreement and supplements, if any, remain in effect except as expressly modified by this Supplemental.

The parties agree that the Agreement is to be amended and supplemented as follows:

This Amendment deletes the deliverables shown in Exhibit A of the Agreement in it's entirety. The deliverables are replaced with the following roads:

Residential Roadways	Length	Est. Cost
West 3rd Street to S. Lake	218	\$ 7,274.00
West 3rd to Rardin to Carrissa	953	\$ 24,461.00
West 2nd Street	239	\$ 9,208.00
West 7th Street	316	\$ 7,900.00
Dr. Martin Luther King Jr. Blvd.	1373	\$52,861.00

The CEI classifications of the Agreement shall remain in full force and effect.

Reason for this Supplemental and supporting engineering and/or cost analysis:

The recipient replaced West 5th Street with West 7th Street based on the poor conditions of the roadway's (west 7th) asphalt.

IN WITNESS WHEREOF, the Parties have executed this Agreement on the date(s) below.

FDOT

State of Florida, Department of Transportation

By:

DocuSigned by:
Steven Braun
86EB79A8E1EF4EE

Print Name: STEVEN C. BRAUN, P.E.

Title: Director of Transportation Development

Date: 8/11/2020 | 9:33 AM EDT

AGENCY

City of Pahokee

By:

Keith W. Babb Jr

Print Name:

Keith W. Babb Jr

Title:

Mayor

Legal Review:

DocuSigned by:
Jeb Niewood
19D3032D432744B...

As approved by the Board on:

July 28, 2020

See attached Encumbrance Form for date of funding approval by Comptroller

Attest:

Nelumi Belausa

Legal Review:

City Attorney

[Signature]

RESOLUTON 2020 – 17

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, AMENDING THE STATE-FUNDED GRANT AGREEMENT BETWEEN THE CITY OF PAHOKEE, FLORIDA AND THE FLORIDA DEPARTMENT OF TRANSPORTATION EXECUTED ON FEBRUARY 21, 2019, SUPPLEMENTAL AGREEMENT ATTACHED HERETO AS EXHIBIT "A"; AUTHORIZING THE MAYOR TO EXECUTE THE SAME; PROVIDING FOR ADOPTION OF REPRESENTATIONS; PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, the City of Pahokee, Florida (the "City") and the Florida Department of Transportation ("FDOT") entered into a State-Funded Grant Agreement dated February 21, 2019 (the "Agreement") to provide certain improvements for Glades Area Street Resurfacing and Reconstruction, Phase 4 (the "Project"); and

WHEREAS, the City and FDOT desire to supplement the Agreement, as set forth in the State-Funded Grant Supplemental Agreement Number 2, attached hereto as Exhibit "A," which changes the deliverables set forth in the Agreement in light of a change to the Project from West 5th Street to West 7th Street; and

WHEREAS, all provisions in the Agreement and other supplements, if any, remain in effect except as expressly modified by the attached State-Funded Grant Supplemental Agreement Number 2; and

WHEREAS, the City Commission of the City of Pahokee, Florida finds that entering into the State-Funded Grant Supplemental Agreement Number 2 between the City and FDOT, attached hereto as Exhibit "A", is in the best interest of the City and its residents.

NOW, THEREFORE BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA AS FOLLOWS:


Section 1. Adoption of Representations. The foregoing "whereas" clauses are hereby ratified and confirmed as being true and the same are hereby made a specific part of this Resolution.

Section 2. Approval of Agreement. The State-Funded Grant Supplemental Agreement Number 2, attached as Exhibit "A", hereto is hereby approved.


Section 3. Authorization of Mayor. The City Commission of the City of Pahokee, Florida, hereby authorizes the Mayor to execute the State-Funded Grant Supplemental Agreement Number 2 between the City and the FDOT attached hereto as Exhibit "A".

Section 4. Effective Date. This Resolution shall be effective immediately upon its passage and adoption.

PASSED and ADOPTED this 28th day of July 2020



Keith W. Babb, Jr., Mayor

ATTEST:



Nylene Clarke, City Clerk
Nylene Clarke

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY:



Burnadette Norris-Weeks, Esq.
City Attorney

Moved by: Vice-Mayor Murvin

Seconded by: Comm. Everett

VOTE:

Commissioner Bohlen	<input checked="" type="checkbox"/> (Yes)	<input type="checkbox"/> (No)
Commissioner Everett	<input checked="" type="checkbox"/> (Yes)	<input type="checkbox"/> (No)
Commissioner Hill	<input checked="" type="checkbox"/> (Yes)	<input type="checkbox"/> (No)
Vice-Mayor Murvin	<input checked="" type="checkbox"/> (Yes)	<input type="checkbox"/> (No)
Mayor Babb	<input checked="" type="checkbox"/> (Yes)	<input type="checkbox"/> (No)

EXHIBIT "A"