## City of Pahokee - Department of Community & Economic Development



### ITB NO. 2020-07

# Construction Reconstruction of Barfield Highway in the City of Pahokee

### FDOT FM# 442030-1-54-01

#### INVITATION TO BID CALENDAR OF EVENTS

SCHEDULE	DUE DATE	METHOD
Bid Advertised	Tuesday, 15 <sup>th</sup> December 2020 Tuesday, 22 <sup>nd</sup> December 2020	Advertised: The Palm Beach Post www. Cityofpahokee.com
Mandatory Pre-Bid Meeting Via Zoom	Monday, 28 <sup>th</sup> December 2020 at 2:00pm	See Pre-Bid Meeting Clause
Deadline for Questions	Must be received by: Monday, 4 <sup>th</sup> January 2021 by 2:00pm	See Deadline for Questions Clause
Anticipated Date for Responses to Questions	Tuesday, 5 <sup>th</sup> January 2021 by 2:00pm	Must be emailed and will be responded to all who attended the mandatory pre-bid meeting.
SEALED BIDS DUE (Bid number should be clearly marked on the envelop)	Must be received PRIOR to: Thursday, January 21 2021 at 12noon	Submit BEFORE the due date and time to the following address:
Bids Reviewed by Committee Winning bidder contacted by 5:00 PM	Monday, 25 <sup>th</sup> January 2021 at 10:00am	City Clerk's Office (Submissions Will Be Stamped) City of Pahokee 207 Begonia Drive Pahokee, Florida 33476
Anticipated Date of Announcement of Award	Wednesday, 27 <sup>th</sup> January 2021	Award letter will be emailed and mailed to the awardee. Award & Contract must be approved by City Commission. Holiday Season will determine approval of Contract

REMAINDER OF THE PAGE INTENTIONALLY LEFT BLANK